
  
     

 

 

 

 

 

 

 

 

 

  

Posted               09/23/2014 
Last  Revised     10/30/2014 

What’s happening now? 
 
Work on the installation of the stormwater culvert is progressing but has been delayed 

because of rain and installation of additional foundation.  Due to these delays, Craven 

Street will be closed to through traffic from Georgia Avenue to Waynesville Avenue for 

an additional 3 weeks through approximately November 5, 2014.  

In addition, current work on the project will include installation of a new water line and 

the placement of fill material for the new intersection of Hazel Mill Road, Emma Road 

and Craven Street.  This intersection work will be finalized when the culvert installation 

is completed and Craven Street is opened up for through traffic. 

 

Craven Street Improvement Project: 
Multimodal Roadway Improvement 
(Craven Street Waterline Upgrade) 

Background 

The Craven Street Multimodal Roadway Improvement project is a part of the larger 

Craven Street Improvement project located in the area surrounding the New 

Belgium Brewery construction site.   

 

This portion of the project involves Haywood Road to Emma Road, a road section 

that is currently inadequate for New Belgium Brewing’s operations.  The road will 

be widened to the east of the current layout in order to accommodate trucks and to 

include bike lanes, necessary stormwater infrastructure, and an ADA compliant 

sidewalk on Craven Street from Haywood Road to the Craven Street Bridge.  A 

realignment of the intersection of Craven Street and Hazel Mill Road will 

significantly improve transportation navigation issues and increase public safety.  A 

transit shelter will be provided at the intersection of Haywood Road and Craven 

Street. 

 

 

 
  Supporting documents and information 

   Craven Street Improvement Project Plan 

 

 

 

 
 

 

 

 

 

Timeline 

 

2015 MARCH 

Estimated project completion 

 

 

2014 NOVEMBER  
 
Realignment of the intersection of 
Craven Street and Hazel Mill Road 
 

 
2014 SEPTEMBER TO 
BEGINNING OF NOVEMBER  
 
Craven Street will be closed to 
complete roadway improvements 
 
 
2014 APRIL 21 
 
Construction begins on the 
Waterline upgrade and  
multimodal improvement project 

 

 

 

 

 

 

 

 

 

Comments and questions about the Craven Street Improvement Project may be 

submitted to: 

 

Phone  Email               Mail 

828.232.4567 mcoates@ashevillenc.gov    McCray Coates        

       Stormwater Services Manager   

        Development 

       City of Asheville 

       PO Box 7148 

       Asheville, NC 28802 

 

http://www.ashevillenc.gov/Portals/0/city-documents/communityrelations/progress/Final%20Plans%202.pdf
mailto:mcoates@ashevillenc.gov

